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ESTIMATE RUN 10/21/2004

ESTIMATE SUMMARY 14:08:31

CONTID: C13818 ESTIMATE NO: 0004 PROG 2002

PCN: 13818-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40 Kit Carson East PERCENT TIME:

PROJECT NO: STA 0405-030

SH 40 Kit Carson East

NAME OF ROAD: 040H

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 10/20/2004 DATE TIME STARTED 07/12/2004

1800 NORTH TAFT DATE LET 03/04/2004 DATE WORK BEGAN

DATE AWARDED 03/10/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 07/12/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,081,244.22 PARTICIPATING $ $ 1,726,218.08

AWARD PROJECT AMT: 4,873,435.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -314.72

SECURITIES ENCUMBERED 314.72

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.45

72.0 TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

73.96%

1,323,177.69

1,726,218.08

1,726,218.08

1,726,218.08

$

$

$

$

3,758,066.53

0.00

3,758,066.53

0.00

3,758,066.53

-4,852.90

4,852.90

3,758,066.53

0.00

AMOUNT DUE 3,758,066.53 1,726,218.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,726,218.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13818-BID ESTIMATE RUN 10/21/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0004 14:08:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 140.000 0.000

SY 76.000 684.00

9.00000 76.000 684.00

202-00200

0010 *REMOVAL OF CURB 80.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

202-00201

0015 *REMOVAL OF GUTTER 305.000 0.000

LF 170.000 1,190.00

7.00000 170.000 1,190.00

202-00202

0020 *REMOVAL OF ASPHALT MAT (PLANING) 11,453.000 2,353.000

SY 9,100.000 9,100.00

1.00000 11,453.000 11,453.00

202-00240

0025 *REMOVAL OF BRIDGE RAILING 326.000 0.000

LF 0.000 0.00

22.50000 0.000 0.00

202-00425

0030 *REMOVAL OF GUARDRAIL TYPE 3 1,320.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

202-01130

0035 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

202-01300

0040 *BORROW (COMPLETE IN PLACE) 7,500.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

203-00210

0045 RECLAIM PIT 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

203-00700

0050 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

208-00200

0055 *RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00810
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PCN: 13818-BID ESTIMATE RUN 10/21/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0004 14:08:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 5.500 0.000

ACRE 0.000 0.00

200.00000 0.000 0.00

212-00006

0065 *SOIL PREPARATION (SPECIAL) 5.500 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00047

0070 *MULCHING (WEED FREE HAY) 5.500 0.000

ACRE 0.000 0.00

200.00000 0.000 0.00

213-00002

0075 *MULCH TACKIFIER 1,100.000 0.000

LB 0.000 0.00

0.60000 0.000 0.00

213-00061

0080 *HYDRATED LIME 886.830 866.830

TON 0.000 0.00

100.00000 866.830 86,683.00

307-00000

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 330.000 239.370

TON 49.680 3,378.24

68.00000 289.050 19,655.40

403-00720

0090 FURNISH HOT BITUMINOUS PAVEMENT 570.430 570.430

TON 0.000 0.00

28.00000 570.430 15,972.04

403-09500

0095 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 33,289.150 25,184.100

TON 7,491.050 247,204.65

33.00000 32,675.150 1,078,279.95

403-34741

0100 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 52,076.000 0.000

TON 33,334.720 1,286,720.19

38.60000 33,334.720 1,286,720.19

403-34751

0105 *COLD BITUMINOUS PAVEMENT (RECYCLE) 387,652.000 387,652.000

SY 0.000 0.00

1.35000 387,652.000 523,330.20

406-09500

0106 ADDED ITEM (HOUR)/ LANE RENTAL FEE $100/HR 0.000 -6.000

HOUR 0.000 0.00

100.00000 -6.000 -600.00

900-00010



CONTID: C13818 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13818-BID ESTIMATE RUN 10/21/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0004 14:08:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0107 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE  $800/WORK DAY 0.000 -26.000

WD 0.000 0.00

800.00000 -26.000 -20,800.00

900-00025

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 31,000.000 12,900.000

GAL 12,725.000 15,906.25

1.25000 25,625.000 32,031.25

411-10255

0115 RECYCLING AGENT 265,228.000 265,228.000

GAL 0.000 0.00

1.00000 265,228.000 265,228.00

411-90040

0120 *GEOTEXTILE (PAVING) 748.000 0.000

SY 748.000 2,618.00

3.50000 748.000 2,618.00

420-00500

0125 *RIPRAP (9 INCH) 20.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

506-00209

0130 *CONCRETE SEALER 112.000 0.000

SY 0.000 0.00

16.00000 0.000 0.00

515-00400

0135 *CONCRETE SEALER (CALCIUM NITRITE) 46.000 0.000

SY 0.000 0.00

25.00000 0.000 0.00

515-00410

0140 *CONCRETE CLASS D 17.000 0.000

CY 0.000 0.00

745.00000 0.000 0.00

601-03000

0145 *REINFORCING STEEL (EPOXY COATED) 1,088.000 0.000

LB 0.000 0.00

2.10000 0.000 0.00

602-00020

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,400.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

606-00301

0155 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

606-01370
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PCN: 13818-BID ESTIMATE RUN 10/21/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0004 14:08:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *END ANCHORAGE (NONFLARED) 8.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02003

0165 *BRIDGE RAIL TYPE 10R 326.000 0.000

LF 0.000 0.00

77.00000 0.000 0.00

606-11010

0170 *CONCRETE SIDEWALK 37.000 0.000

SY 1.000 65.00

65.00000 1.000 65.00

608-00000

0175 *CONCRETE CURB RAMP 126.000 0.000

SY 83.000 5,810.00

70.00000 83.000 5,810.00

608-00010

0180 *CURB AND GUTTER TYPE 2 (SECTION II-M) 200.000 0.000

LF 170.000 7,650.00

45.00000 170.000 7,650.00

609-21021

0185 CURB TYPE 6 (SECTION M) 80.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

609-60011

0190 *STEEL SIGN POST (2 INCH ROUND)(SOCKET) 7.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

614-01522

0195 *STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 
80)(GD STUB 

4.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

614-01588

0200 *CONSTRUCTION SURVEYING 0.100 0.000

L S 0.100 805.00

8,050.00000 0.100 805.00

625-00000

0205 *MOBILIZATION 1.000 0.600

L S 0.400 48,396.00

120,990.00000 1.000 120,990.00

626-00000

0210 *EPOXY PAVEMENT MARKING 1,100.000 0.000

GAL 0.000 0.00

48.00000 0.000 0.00

627-00005
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PCN: 13818-BID ESTIMATE RUN 10/21/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0004 14:08:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,600.000 490.000

GAL 611.000 4,888.00

8.00000 1,101.000 8,808.00

627-00012

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

475.000 0.000

SF 0.000 0.00

7.00000 0.000 0.00

627-30410

0225 *FLAGGING 3,650.000 1,602.500

HOUR 882.500 16,326.25

18.50000 2,485.000 45,972.50

630-00000

0230 *TRAFFIC CONTROL INSPECTION 40.000 17.000

DAY 7.000 350.00

50.00000 24.000 1,200.00

630-00007

0235 *TRAFFIC CONTROL MANAGEMENT 100.000 45.000

DAY 21.000 7,980.00

380.00000 66.000 25,080.00

630-00012

0240 *FLASHING BEACON (SOLAR) 6.000 3.000

EACH 0.000 0.00

525.00000 3.000 1,575.00

630-80002

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 2.000

EACH 5.000 200.00

40.00000 7.000 280.00

630-80341

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 33.500

EACH 0.500 47.50

95.00000 34.000 3,230.00

630-80342

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

118.00000 4.000 472.00

630-80343

0260 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 30.000

SF 0.000 0.00

8.00000 30.000 240.00

630-80344

0265 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

630-80355
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PCN: 13818-BID ESTIMATE RUN 10/21/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0004 14:08:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *DRUM CHANNELIZING DEVICE 50.000 6.000

EACH 10.500 735.00

70.00000 16.500 1,155.00

630-80360

0275 *CONCRETE BARRIER (TEMPORARY) 950.000 0.000

LF 0.000 0.00

13.25000 0.000 0.00

630-80370

0280 *TRAFFIC CONE 400.000 200.000

EACH 0.000 0.00

8.00000 200.000 1,600.00

630-80380

0285 F/A MINOR CONTRACT REVISIONS 22,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0290 F/A ASPHALT PAVEMENT INCENTIVE 34,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0295 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0300 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0305 F/A QUALITY INCENTIVE PAYMENT 130,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0310 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0315 F/A LANDSCAPING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310
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PCN: 13818-BID ESTIMATE RUN 10/21/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0004 14:08:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A SPRINKLERS 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320

CAT 0200 $1,660,054.08 3,530,577.53CURRENT AMT 4,811,435.09 $$

CAT NO0300 STRUCTURE 

0325 *REMOVAL OF DELINEATOR 19.000 7.000

EACH 12.000 72.00

6.00000 19.000 114.00

202-00090

0330 *REMOVAL OF PAVEMENT MARKING 1,024.000 0.000

SF 1,024.000 768.00

0.75000 1,024.000 768.00

202-00250

0335 *REMOVAL OF BRIDGE 1.000 0.000

EACH 1.000 11,000.00

11,000.00000 1.000 11,000.00

202-00400

0340 *REMOVAL OF GUARDRAIL TYPE 3 550.000 0.000

LF 550.000 1,650.00

3.00000 550.000 1,650.00

202-01130

0345 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 4.000 520.00

130.00000 4.000 520.00

202-01300

0350 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,083.000 7,283.000

CY 0.000 0.00

10.00000 7,283.000 72,830.00

203-00060

0355 BLADING 10.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01500

0360 *STRUCTURE BACKFILL (SPECIAL) 131.000 0.000

CY 131.000 12,445.00

95.00000 131.000 12,445.00

206-00050

0365 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 1,500.000 0.000

GAL 750.000 1,875.00

2.50000 750.000 1,875.00

209-00600
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PCN: 13818-BID ESTIMATE RUN 10/21/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0004 14:08:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0370 *SEEDING (NATIVE) 2.500 0.000

ACRE 0.000 0.00

200.00000 0.000 0.00

212-00006

0375 *SOIL PREPARATION (SPECIAL) 2.500 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00047

0380 *MULCHING (WEED FREE HAY) 2.500 0.000

ACRE 0.000 0.00

200.00000 0.000 0.00

213-00002

0385 *MULCH TACKIFIER 500.000 0.000

LB 0.000 0.00

0.60000 0.000 0.00

213-00061

0390 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 777.860 0.000

TON 614.000 20,262.00

33.00000 614.000 20,262.00

403-34741

0395 EMULSIFIED ASPHALT (SLOW-SETTING) 175.000 0.000

GAL 150.000 187.50

1.25000 150.000 187.50

411-10255

0400 *RIPRAP (12 INCH) 12.000 0.000

CY 0.000 0.00

110.00000 0.000 0.00

506-00212

0405 *CONCRETE CLASS B (WALL) 14.500 14.500

CY 0.000 0.00

710.00000 14.500 10,295.00

601-01050

0410 *REINFORCING STEEL 440.000 440.000

LB 0.000 0.00

3.05000 440.000 1,342.00

602-00000

0415 *48 INCH CORRUGATED STEEL PIPE 728.000 702.000

LF 26.000 1,560.00

60.00000 728.000 43,680.00

603-10480

0420 *DELINEATOR (TYPE I) 20.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00001
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PCN: 13818-BID ESTIMATE RUN 10/21/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0004 14:08:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0425 *CONSTRUCTION SURVEYING 0.900 0.900

L S 0.000 0.00

8,050.00000 0.900 7,245.00

625-00000

0430 *EPOXY PAVEMENT MARKING 11.000 0.000

GAL 0.000 0.00

48.00000 0.000 0.00

627-00005

0435 *FLAGGING 150.000 0.000

HOUR 54.000 999.00

18.50000 54.000 999.00

630-00000

0440 *TRAFFIC CONTROL INSPECTION 8.000 2.000

DAY 0.000 0.00

50.00000 2.000 100.00

630-00007

0445 *TRAFFIC CONTROL MANAGEMENT 8.000 6.000

DAY 2.000 760.00

380.00000 8.000 3,040.00

630-00012

0450 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

525.00000 2.000 1,050.00

630-80002

0455 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 2.000 320.00

160.00000 2.000 320.00

630-80336

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000

EACH 10.000 400.00

40.00000 10.000 400.00

630-80341

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 7.000

EACH 6.000 570.00

95.00000 13.000 1,235.00

630-80342

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

118.00000 2.000 236.00

630-80343

0475 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000

SF 16.000 128.00

8.00000 16.000 128.00

630-80344
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PCN: 13818-BID ESTIMATE RUN 10/21/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0004 14:08:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0480 *DRUM CHANNELIZING DEVICE 93.000 6.000

EACH 40.500 2,835.00

70.00000 46.500 3,255.00

630-80360

0485 *PORTABLE TRAFFIC SPEED MONITOR 1.000 0.000

EACH 0.500 525.00

1,050.00000 0.500 525.00

630-80367

0490 *CONCRETE BARRIER (TEMPORARY) 1,100.000 0.000

LF 550.000 7,287.50

13.25000 550.000 7,287.50

630-80370

0495 *TRAFFIC CONE 0.000 0.000

EACH 0.000 0.00

8.00000 0.000 0.00

630-80380

0500 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

630-85010

0505 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0300 $66,164.00 204,789.00CURRENT AMT 247,109.13 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00001

0515 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00011

0520 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00015

0525 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

900.00000 3.000 2,700.00

620-00020

CAT 0400 $0.00 22,700.00CURRENT AMT 22,700.00 $$

PROJECT TOTAL 1,726,218.08 $ 3,758,066.53CURRENT AMT 5,081,244.22 $$


